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Steelhead Recovery Team  

September 23, 2014 Meeting Summary 

9:30 am – 3:00 pm 

 

Decisions and Actions from Meeting 

Decision Comments 

1. Accepted July 23 and August 28 Recovery 

Team meeting summaries with no edits. 

Agreement by all members present 

2. Agreed to move forward using Open Standards 

for the recovery planning process. 

Agreement by all members present 

3. Agreed to have Elizabeth Babcock verbally 

update the Puget Sound Salmon Recovery 

Council about the Recovery Team’s advice on 

watersheds moving forward now; also agreed 

to revise the letter and circulate via email. 

Agreement by all members present 

4. Hold November 14
th
 as next Recovery Team 

meeting until confirmed or changed. 

 

 

Action Assignment 

1. Share more information on the central 

California steelhead and coho recovery plans 

and how they used Open Standards and Miradi. 

Susan O’Neil 

2. Check how long the November 14
th
 Salmon 

Recovery Council Executive Team meeting 

will be and if it will be at the Partnership 

(could be partnered with the November 

meeting for the steelhead Recovery Team). 

Jeanette Dorner 

3. Update the letter to the Recovery Council; 

circulate to the Recovery Team via email for 

comments. 

Elizabeth Babcock & Claire Turpel 

4. Meet before next Recovery Team meeting to 

continue progress. 

Each Workgroup 

5. Confirm next Recovery Team meeting. Elizabeth Babcock 

6. Submit travel reimbursements if desired (for 

non-NOAA employees). 

Recovery Team members 

 

Welcome and Introductions 

Elizabeth Babcock welcomed members of the Puget Sound Steelhead Recovery Team (Recovery Team) 

to the fifth meeting (see end for list of attendees). The main purpose for this meeting was for the 

Recovery Team to make a decision about whether or not to use Open Standards for the planning process. 

There were no changes to the draft agenda. 

 NOAA has contracted with Triangle Associates to facilitate and support the Recovery Team 

effort. Additionally, Alison Agness has accepted a 120-day detail with NOAA’s Sustainable 

Fisheries Division, so will not be working with the Recovery Team during that period. In her 

absence, Claire Turpel from Triangle will fulfill many of her project management and 

administration duties, and both Claire and Bob Wheeler will work with the Recovery Team to 

facilitate progress moving forward.  
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 David Price from the Washington Department of Fish & Wildlife (WDFW) will be working with 

the Recovery Team instead of Jeff Davis. David was involved with developing the first steelhead 

recovery plan in the lower Columbia, and was involved with the Puget Sound Steelhead 

Technical Recovery Team (TRT).  

 

July 23 and August 28 Meeting Summaries 

Since the first Recovery Team meeting, NOAA has been posting agendas for each meeting but not the 

meeting summaries as there has not been an agreed-upon approval process. The Recovery Team 

discussed at a previous meeting whether or not to post the meeting summaries, and they agreed to do so as 

long as there is a review/acceptance process. At each meeting, the Recovery Team will review the 

previous meeting’s summary, and edit if necessary and work to accept the summary. Acceptance means 

everyone can “live with” the summary language and the summary does not misrepresent a position or 

what was stated at the meeting; once the Recovery Team accepts the summary it will be posted online. 

 

With that explanation, the Recovery Team reviewed the July 23 and August 28, 2014 draft meeting 

summaries. There were no edits to either summary and both were accepted. 

 

Open Standards Presentations 

Several members presented to the Recovery Team about Open Standards, how it has been used in other 

recovery planning processes, and why it could help in this recovery planning process. Highlights from 

each presentation, plus discussion points, are included below. 

 

Open Standards for Steelhead Recovery Team  

Ken Currens highlighted the steps of the Open Standards process, and explained in greater detail the first 

two steps (1 – Conceptualize, and 2 – Plan Actions and Monitoring). Points and discussion included: 

 History: Open Standards came from The Nature Conservancy, which developed the process to 

have a consistent way to plan and prioritize work on their nature reserves. Since its inception, 

Open Standards has been widely used in other recovery/conservation planning processes as a tool 

for adaptive management. 

 Step 1.1 – Define the Project Team 

o Think about roles, responsibilities, and communication between the team members. 

o As people’s roles are further removed from the internal team, the communication to/from 

them changes. 

 Step 1.2 – Define Project Scope & Vision 

o Scope usually refers to a geographic area, and the vision uses a narrative. 

o The Recovery Team is still ironing out what are the scope and vision for this steelhead 

recovery effort. 

 Step 1.3 – Identify Focal Ecosystem Components 

o Need to be strategic to narrow down what the focus is. 

o The number of Key Ecological Attributes (KEAs) could and arguably should be limited 

to a manageable number. It might make sense for the Recovery Team to develop criteria 

for why certain KEAs are chosen, such as those KEAs that are “limiting” the population. 

o There are different routes one can take to get to the same outcome of ecosystem 

components, just depends upon the lens used. 
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o The species-areas curve helps identify how much of the habitat to focus on for a 

percentage of the population, plus biodiversity. 

o The Recovery Team discussed the potential to focus on geographic reaches and using 

geography as a prioritizing factor.  

 Step 1.4 – Complete Viability Analysis for Focal Components 

o This becomes goal setting, but the Recovery Team may do this piece differently because 

of what they could learn from the life cycle modeling effort. 

o This step asks to look at the current health and then set measurable targets for how to 

improve from that. 

o There is likely a policy-level input at this step to decide what natural background rate to 

use (i.e., use the historic rate or a more recent rate that shows the “new normal”). Policy 

makers can also be involved in setting the desired future targets.  

o If data is unavailable, modeling can help.  

o There are four categories to rate a population: poor (going to extinction without drastic 

measures); fair (outside the acceptable range of variation and requires human intervention 

to maintain/improve); good (within acceptable range of variation and requires human 

intervention to maintain/improve); and very good (requires little maintenance). 

 Step 1.5 – Threats Assessment 

o This is prioritization of the threats.  

o Stressors are things that changed KEAs, stressors are the mechanism that causes the 

stress, and pressures are where the stressor comes from. An example is: stressor = silt in 

streams; stress = low embryo survival in redds; pressure = logging. 

o The Open Standards rating of threats includes scope, severity, and irreversibility. 

o This is hard to get right because the scale and timeframe are arbitrary.  

o The Recovery Team noted that these ratings should be transparent, and that they could 

use what the Puget Sound Partnership (PSP) is completing for their pressure assessment. 

 Step 1.6 – Summarize Situation Analysis 

o A summary of what data has been gathered to date and analyses produced. 

 Step 2 – Plan Actions and Monitoring 

o From the summary of data and analyses, there is a way to identify the actions and 

monitoring you wish to focus on. The first step is to identify strategies to change the 

situation, then identify a strategy chain on which to focus, and then develop a “results 

chain”.  The results chain is not a workplan but should identify actions to take that pertain 

to certain strategies. 

 Each objective could have an indicator, which could also have associated status and trends. 

 Modeling results, testable numbers, and other quantitative information can be plugged into the 

results chains. Open Standards was designed for people without much data, but when there is 

data, the system can incorporate it. There are approaches that can help provide the technical basis 

for decision-making, and Open Standards helps us display that information to the public and 

others. 

 One member asked how the method would help local watersheds allocate resources. The hope is 

that Open Standards would help identify those in steps 3, 4, and 5. 

 The Recovery Team discussed the steelhead recovery planning process compared to the Puget 

Sound Chinook recovery planning process, where each watershed came up with individual 
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chapters and then those were blended together. The steelhead process will be different because it 

is starting with a regional (DPS and MPG level) plan. A member noted that there should be points 

along the process to think about how the regional work relates to the watersheds. 

o A member noted that the regional plan will not be specific enough to drive actions in 

specific watersheds. The regional plan will have enough information that can be useful to 

watersheds, but there will be a need for more specific action planning in each watershed, 

which could be helped by EDT modeling. 

 If the Recovery Team adopts Open Standards, they agreed there will be a future discussion about 

who from the team would be managing the effort and corresponding software. 

 

Communicating Open Standards 

Susan O’Neil presented examples of existing recovery plans that used an Open Standards approach and 

how the information is communicated/displayed. She described some details about Miradi, the software 

that accompanies Open Standards to demonstrate where technical information is incorporated, how it is 

displayed, and where to cite sources/methods and describe data quality/certainty. She showed examples of 

Open Standards approach housed in Miradi versus how they are described in recovery plans, including 

goals/objectives setting done for the Washington Coast Salmon Conservation Plan and a viability 

assessments and threat ratings for Central California coho and steelhead. Points and discussion included: 

 Miradi (a desktop software program – for entering data and editing) and MiradiShare (a cloud-

based version of Miradi – for displaying and sharing information) are similar but not identical. 

The hope is to ultimately eliminate the need for the desktop program and move everything to the 

cloud-based version, but the developers have not done that yet. The desktop program currently 

encompasses the entire program, while the cloud-based program is not complete but is shareable 

between multiple people so everyone can work from the same updated information. 

 Miradi should be generally understood by everyone, but at varying levels. The people who will be 

operating it day-to-day need to have a much deeper understanding than others who interface with 

it when products/information are complete and ready to be discussed. 

 Miradi can create big spreadsheets of information, but can also take narrative information. The 

user assigns values and trends (such as “fair” or “good”), and ratings based on trend data. The 

user can then specify how coarse or specific the measurement was. Overall, the user decides how 

simple or complex to make the program. 

 There are several recovery plans on the West Coast that have successfully used Miradi for their 

planning processes: the central California steelhead and coho recovery plans as well as the 

Washington Coast conservation plan. These were of interest to the Recovery Team and more 

information on these will be shared at a later date. Also, MiradiShare is free to sign up and the 

central California coho file is public on MiradiShare for those interested in taking a closer look. 

 Miradi creates places to input all the available qualitative and quantitative data, then has other 

places that summarize the information into easy-to-read formats that can be communicated to 

policy makers.  

 Those who have worked with Miradi before explained that the software developers are receptive 

to feedback of how to improve the program.  
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Technical Needs for Watershed Planning 

Tristan Peter-Contesse and Jeanette Dorner explained that PSP will be submitting their agency budget 

request soon to the Governor’s office. Their request includes funding for the EDT modeling which would 

be an important initial step supporting the development of watershed-scale recovery strategies and 

actions. It is looking like the 2015 legislative session will be tough for budget approvals, but PSP is 

hopeful that this support for local watersheds will fare well in the legislative process.  

 

The Recovery Team discussed moving forward and what the next steps could look like. Points and 

discussion included: 

 If funding resources are available, the Recovery Team and workgroups could do both the life 

cycle modeling and the EDT modeling for watersheds. That could provide the technical 

foundation for how to document priorities, goals, etc. within Open Standards. It is also dependent 

upon how quickly the Recovery Team completes a draft of the watershed template. 

 The Recovery Team discussed whether it makes sense to go forward with Open Standards now, 

knowing that more funding requests would be needed to continue that work. Overall, the Team 

agreed that starting with Open Standards for the regional level would be okay without the 

promise of more funding down the road. They also noted that there needs to be flexibility worked 

into the program because things will inevitably change throughout the process. 

 It was suggested that the Recovery Team focus on 5-9 ecosystem components and 3-5 KEAs for 

each population, though these may be similar across populations. The Recovery Team noted that 

they will only be able to do so much within the timeframe, so focusing on a handful of ecosystem 

components and KEAs will help narrow the conversation to produce results. 

 A member suggested that the EDT and life cycle modeling work should be worked on in parallel 

so that if the results are radically different, the Recovery Team will still have time to make 

adjustments. 

 It was noted that the Hood Canal and Nisqually pilot projects could guide the focus for the EDT 

and life cycle modeling work. 

 

Open Standards Discussion and Decision 

As laid out in NOAA’s Terms of Reference document, the Recovery Team works by consensus, meaning 

that every member can at least “live with” the decision. The hope is to achieve consensus to either use or 

not use Open Standards for the steelhead recovery planning process. The Recovery Team discussed 

remaining points, including: 

 It is important to capture uncertainty where it occurs, even if the answers are unknown. There are 

other tools that could help answer some of those uncertainties, and should be used in this process 

if Open Standards is used. 

 Some members expressed some skepticism about the tool and how it interprets variable 

relationships.  

 It was agreed that there should be transparent communication about how Open Standards, EDT, 

and life cycle modeling are being used and how they all contribute to a better steelhead recovery 

plan. The life cycle modeling piece is already funded through existing NOAA funds, but the other 

pieces require more budget requests and that is where it becomes important to communicate the 

value of each piece. 
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 One member noted that to make this steelhead recovery plan work, it will take input from 

hundreds of people around the Puget Sound. Open Standards could provide a system to organize 

and catalogue that information in a digestible way. 

 Open Standards can also set up the group to adaptively manage steelhead recovery through the 

years, unlike the Chinook plan.  

 Open Standards has its own “language,” and it would be good to rid communication documents 

of that language so the policy makers are not confused by having to learn too many new terms. 

 One member noted that it would help if the Recovery Team provided guidance on identifying the 

KEAs to focus on, which could also help the watersheds. 

 

Decision: The Recovery Team agreed to move forward using Open Standards, noting that there are some 

details to still straighten out.  

 

Letter to Recovery Council Regarding Watershed Guidance 

Elizabeth Babcock shared a letter she drafted to the Salmon Recovery Council on behalf of the Recovery 

Team. At previous Salmon Recovery Council meetings, some watersheds had expressed interest in the 

steelhead recovery planning process, but were concerned that they may have to wait until the Recovery 

Team is finished. This letter clarifies what the Recovery Team is doing, timelines associated with the 

planning process, and a statement about watersheds going ahead on their own if they have the interest and 

capacity. The Recovery Team discussed the draft, and points included: 

 A member noted concern about encouraging watersheds to “not wait for our guidance” because 

the Recovery Team is still making decisions about overall guidance. It was suggested that this be 

changed to encouraging watersheds to advance the development of technical information and data 

needed for recovery planning.  

 Another member noted that the letter could encourage watersheds to develop actions and 

strategies that could serve as the basis for starting to move projects on the ground now. 

 One member noted that some watersheds may start on their own, regardless of what the Recovery 

Team asks or encourages. So there are potential consequences if the Recovery Team says that 

watersheds can’t go forward. If a few watersheds go forward on their own, the additional work 

needed would be to incorporate their chapters into the regional chapter, which people have 

experience with through the Chinook Monitoring & Adaptive Management process.  

 

Decision: It was agreed that the letter will be revised to reflect this conversation, and circulated via email 

to get approval. In the meantime, Elizabeth Babcock will verbally update the Recovery Council about this 

at the September 25
th
 Recovery Council meeting.  

 

Workgroup Reports 

The Recovery Team has three workgroups, all which updated the Team.  

 

Recovery Goals & Scenarios Workgroup 

 The Recovery Team agreed at the August meeting to hire a post doc to do the life cycle modeling, 

and the workgroup is getting that position advertised. They hope to have the position filled as 

soon as possible.  
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 The workgroup considered the hybrid approach discussed by the Recovery Team in August, but 

decided against it because it would restrict the amount of information they could get.  

o Doing the hybrid approach would reduce the life cycle modeling to one year, which 

would eliminate the ability to include factors such as land use projections, GIS, and 

climate change scenarios.  

o In the first year, the post-doc would meet with people in the watersheds to see what 

existing information they have that could be plugged into the model.  

o The workgroup hopes the Recovery Team can suggest what the situations could look like 

(i.e., report or data-driven spreadsheet). 

 The workgroup will try to have the model running and have a draft of the recovery goals & 

scenarios section of the Recovery Plan done by the end of 2015, recognizing that they could add 

more information in 2016. 

 It was noted that this workgroup and the Watershed Template Workgroup have some parallel 

work that could mesh well together.  

 PSP asked the Workgroup to attempt to forecast when products will be done so they can update 

the watersheds and provide advance notice of when specific requests for watershed information 

will be made.   

 The Recovery Team was asked to consider for discussion at future meetings the sort of output 

format would be most useful for conveying modeling results to watersheds (e.g., workshops, 

online tool).  

 It was noted that the EDT modeling could go quickly if and when the funding becomes available. 

 

Watershed Template Workgroup 

 The workgroup met for the first time this month and identified people to fill roles. They also 

discussed the need for frequent coordination and communication among the workgroups. 

 Their overarching goal is to ensure that the watersheds have clear, predictable guidance and a 

standard to reach.  

 They hope to have a draft of their section for the Recovery Plan in early 2016. 

 Their next meeting will be in October; they encouraged the Recovery Team members to recruit 

others who may be interested in participating in this workgroup. 

 An issue to discuss at an upcoming workgroup meeting is how much the Open Standards process 

will include this watershed template or if there is another step needed to have the watersheds 

move through Open Standards. A member suggested that the Chinook Monitoring & Adaptive 

Management “toolkit” could serve as a starting point for developing guidance to watersheds on 

how to utilize Open Standards and the RITT Common Framework for steelhead recovery 

planning. 

 

Stresses & Pressures Workgroup 

 The workgroup met for the first time this month and identified people to fill roles.  

 They considered the importance of doing stress/pressure assessments at the DPS/MPG level as 

well as at the site-specific watershed level. They agreed that they must do the DPS level, but 

thought it makes sense to include the MPGs in that DPS-level assessment. They agreed that using 
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generic watershed information could also help, but doing assessments at the site-specific 

watershed level might need to happen in the future, which would need a different assessment. 

 The good news is that there is already existing information about pressures for steelhead, which 

the workgroup can synthesize for the purposes of the Recovery Team.  

 

Administrative Updates & Questions 

Recovery Plan Outline 

The outline is being drafted and will be a focus for the next meeting.  

 

Recovery Team Workplan 

The workplan for the Recovery Team will continue to be updated as changes are made to the timeline and 

process. The workgroups’ progress will particularly affect the Recovery Team workplan, and there were 

some changes to Sections 1.5 and 1.6 related to the Stresses & Pressures and Watershed Template 

Workgroups. Changes to the workplan will be reviewed at every Recovery Team meeting, and updated 

versions of the document are available on the Google Drive. 

 

The hope is to have someone at every workgroup meeting also take notes, so that others not on the 

workgroups can follow along. At some point, the Recovery Team meetings may get more focused so not 

every member has to attend every meeting, but for this first year it is anticipated that every member 

should make his/her best attempt to attend every Recovery Team meeting. 

 

Travel Reimbursements 

As a part of NOAA’s appreciation for participating, every non-NOAA employee can get reimbursed for 

the travel to/from the Recovery Team meetings. Travel reimbursement forms were made available, which 

will be available at every Recovery Team meeting and are also on the Google Drive. Members should fill 

out a form for each Recovery Team meeting and submit to Triangle Associates. All Recovery Team 

meetings are eligible for reimbursement, though not the workgroup meetings, and members can submit 

reimbursement forms for each meeting starting in June 2014. 

 

Google Drive 

Members were reminded that the Google Drive set up for the Recovery Team is useful not only for all the 

meeting materials but also for relevant background information, such as documents from the TRT, listing 

decision, etc.  

 

Next Meeting 

The Recovery Team agreed to cancel the October 30
th
 meeting due to scheduling conflicts. The next 

meeting is scheduled for November 14
th
, which is also a Recovery Council Executive Committee 

meeting. Elizabeth will check with the Executive Committee to see how long their meeting is scheduled 

for, and depending upon the number of agenda topics for the Recovery Team, it could be a half-day in the 

same location as the Executive Committee (PSP’s building in Tacoma). If those meetings do conflict, a 

new Doodle poll will be sent to schedule the next meeting in early November. For now, everyone should 

hold November 14
th
 for the next Recovery Team meeting in case that works out. 
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Announcements 

 WDFW is co-hosting an informal workshop in Olympia on October 27
th
 on steelhead early 

marine survival. The workshop will have researchers discuss a variety of topics including 

acoustic tagging, seal tracking, etc. If interested, contact Joe Anderson so they can anticipate the 

correct number of attendees. 

 Nisqually is celebrating their 25
th
 annual watershed festival the weekend of September 27 & 28, 

everyone is welcome to come. 

 

Future Meeting Topics 

 How does using Open Standards for the DPS/MPG level translate for the watersheds?  

 Recovery Plan outline. 

 NOAA could bring their sustainable fisheries experts to present on harvest and hatchery work. 

 

 

The meeting was adjourned at 2:45pm. 
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Attendees 

Participant Affiliation 

Alison Agness NOAA’s National Marine Fisheries Service (NMFS) 

Joe Anderson Washington Department of Fish & Wildlife (WDFW) 

Elizabeth Babcock NMFS 

Ned Currence Nooksack Indian Tribe (phone) 

Ken Currens Northwest Indian Fisheries Commission (NWIFC) 

Ed Connor Seattle City Light 

Jeanette Dorner Puget Sound Partnership (PSP) 

Jeff Hard Northwest Science Center 

Steve Leider NMFS (phone) 

Paul McCollum Port Gamble S’Klallam Tribe (phone) 

Randy McIntosh NMFS 

Susan O’Neil Long Live the Kings 

Tristan Peter-Contesse PSP 

Scott Powell Seattle City Light 

David Price WDFW 

Jamie Sanchez Nisqually Indian Tribe 

Kari Stiles PSP 

David Troutt Nisqually Indian Tribe 

Jacques White Long Live the Kings 

Claire Turpel Triangle Associates  

Bob Wheeler Triangle Associates (phone) 

 

 


